12th Street Landfill Former Powerhouse Channel Emergency Removal

[ Tdwe S TAugust s —[October [N
ID__ | Task Name R Start Finish 527 | &3 | e10 | e17 | eed | 71 | 78 | 745 | 722 | 729 | 85 | 812 | @19 | 82 | 92 | 99 | 916 | 923 | 930 | 107 | 1014 | 10/21 | 1028
1 |Agreement on Administrative Approach Fri 420007 Z511 e——
2 | Data Collection, Analysis and Pre Design Fri51107|  Wed 81507
Submittals |
] Geolechnical Evaluation Mon 5/14/07 | Fri 6/15/07 i
- Bathymetry and Visual Sediment Wed 6/6/07 | Mon 6/25/07
Assessmant |
5 Scope of Work and DQO Submittal Wed 6/6/07 | Wed 6/6/07
6 Bathymetry/Sediment assessment Tue 8/1207|  Mon 6/25/07
"7 Hydrologic Analysis and Modeling Mon 5/14/07 Fri 8/22/07
8 Permit Equivalency Review Mon 6/4/07 Fri 7/6/07
] Permit Equivalency Submittal Mon 7/8/07 Mon 7/9/07
0 Work Plan Mon 6/4/07 | Wed 8/15/07
i Work Plan Preparation Mon 6/4/07 | Tue 6/19/07
12 Work Plan Submittal Wed 6/20/07 ! Wed 6/20/07
13 EPA Review Thu 6/21/07|  Tue 7/31/07
14 Final Work Plan Submittal Wed 8/1/07|  Wed 8/15/07
15 Field Sampling Plan Mon 5/28/07 Wed 8/15/07 '7
i6 FSP Preparation Mon5/28/07 | Tue 6/10/07 | [ I,
7 Field Samphing Plan Submittal Wed 62007 | Wed 6/20/07 &
18 EPA Review Thu 82107 | Tue 7/31/07 [
Final Field Sampling Plan Submittal Wed 8/1/07|  Wed 8/15/07
Quality Assurance Project Plan Fri5/1107 | Wed 8/15/07
21 QAPP Preparation Frisn1/07|  Tue 6/19/07 [T
22 QAPP Submittal Wed 6/20/07|  Wed 6/20/07
23 EPA Review Thu 6/21/07|  Tue 7/31/07
24 Final QAPP Submittal Wed 81/07|  Wed 8/15/07
25 | Design Mon 5/28/07 Fri 7/27/07 F
26 Bank Configuration Design Mon 5/28/07 Fri 6/15/07 “—’w‘tﬂj
27 Slope stabilty design Mon 6/18/07 Fri 7/6/07 iJ:
28 Erosion control design Mon 6/25/07 Fri 72007 I
29 Residual Removal Design Mon 6/18/07 Fri 7/13/07
30 Erosion Sedimentation and Control Plan Mon 6/18/07 Fri 7127/07 [;
31 Water collection and treatment design Mon 6/18/07 Fri 7/8/07 :}
32 Design Document with Construction Mon 7/3/07 Fri 7/27/07
Schedule
33 | Construction Mon 7/30/07 | Thu 11/8/07
T34 Mobikize equipment Mon 7/30/07 Wed 8/1/07
35 Site Praparation Thu8/207 | Wed 9/5/07
36 Prep bank siope Thu8/2/07 |  Wed 8/22/07
a7 Construct working platiorm Thu 8/23/07 Wed 9/5/07
38 Prepare pad on landfill Thu8/23/07|  Wed 812907
39 Sediment Removal Thu 9/6/07 |  Thu 8/20/07
40 Place Water Barriers/ Remove Water Thu9/6/07 | Thu9/13/07
i Remove Sediment Fri9/14/07 | Thu9/20007
a2 Shoreline construction Fri9/2107 | Thu 11/8/07
a3 Prepare areas and place fabric Fri9/21/07 | Thu 10/4/07
a1 Rip rap placemement Fri 10/5/07 |  Thu 10/18/07
a5 Remove Water Barriers and equipment | Fri 10/19/07 | Thu 10/25/07
from channel
Geomat/landscape placement Fri 10/26/07 Thu 11/8/07
Documentation Fri 11/9/07 Thu 1/31/08
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12th Street Landtill Former Powerhouse Channel Emergency Removal
DRAFT

a7

on PP
Assumes all activities perdarmed under paragraph 67 of January 2005 Weyerhasuser 12th Street Landllll and Plainwell Mill Consant Decree
Data Colleciion, Analysis and Pra Design Submittals
Data collection actvilies assumes the lollowing
*  Proceeeding without work plan
*  Uulize exsting QAPP lor sampling and analysia
Geotechnical Evalustion
Fletd analysis consolldation testing il thickness underlying soll strength material consistency
Permit Equivatency Reviaw
Assumes no permits required due to CEACLA - permit
Documentation
Documentation inciudes imited sampling resulls. construction documentation quanulies aic
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